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Chief, Feal Fstate & Construction Division

Artivity Revort from 6 February to date.

1, | (a) D. C. Zovern-
ment Turnighing power temporarily in accordance with oral agreemend.

(b) Formel apreemert being drafted by D, C, Corporation Counsel for
supplying power.

{c) Internal wiring has been completed and station in operation,

{d) Reouirements for security fence and road improvements being pre-
pgred -~ GSA will be requestea to accomplish needed work,

2o Microwave Peley Station - Irterrnal wiring has been
COnpIeteT gna soaoion in overstion. Fence gate to be instaelled and

roadwey to be completed, 25X1A7B
3. Tight additional | | - A11 details have

heen clerified with excevtion of vroportionete share of cost of site develop-
ment, inspection services, and purchase of land. Slte development and
inspaction service are pending details from the field, Proposal for opurchase
nf land has been forwerded to DII/A for policy determination.

L. TFxtension of uge ag office space
Fy activities of NEA/DD/P - Revisicn of staff study pending receipt of
details from the field.,

5. JInstallation of vault in IRS, | |- Final requiremert has been
discussed with local representative and GSA requested to submit estimate of
cost thereon, 25X1A7B

6, Tease of | |
iivision revresentative presently on| | negotiating leases.

7« Supply Division, P3O, - Alterations in vrogress.25X1
Ge Metropolitan Area| |Schedule of construction completion
indicates new| | space (250,000 sqe ft.) will he available in
sufficient time To vermirate leases on| [properties, __.em-
Merorandum forwerded to Chief, Suonly UIV,, recormerds that the ahove ™
schednle be the bhasis of their rlanrine for moves involved. -~ 95X1ABA
7, Office space for | b Followup 25X 1

letter forwarded to GSA.

10, Acguisition of 5,000 sq. ft. | |
v Metropolitan Ares for SR Division - wopece cceunied on 10 Februsly J1953.
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1. Projecf,[::::::]- Iritiel construction phases continuing st hoth
sitegs, Arrenrements for furnishire wower to ernding reply 25X1
of | represeTnAEGIVES, Re Ttem 1, ‘
LonSTINCCIon, Eeport dated 15 January, letter received from cortra~iar
‘or erection of antenna field irdiceting ability o furnish Performsnce
arid Peyment Rond ceived by Cont ag i

Nju! s received by Contracting Officer, 25X1A12A

2, TProject - WH Divisioni!s requirements received in the form

of a memorandim to Finance Division requesting transfer af funds in
oimiler manner as originel transfer was made to |
sequirerents attached to this memnrandum were reviewed and the concurrerce
of Chief, P30, recommended (#110,2/5,00), -

3 t Completion of plans and
snecillcaitlons schedulec for J2 March. PBS, Degional Office will bhe asked
to prblish notice or advertise bids in loesl aree (scheduled for 1 Avril
to 30 Aoril)}, which will vermit award of contract about 1 Jure 1953,

sequirements of constructisn bared on decisions

Tave at the site delivered to Bulrd contact for| | 25X1
tistriect Construction Estirate. Apvroval cof lease by Senate Armed

Services Commitlee pending suhmiseion of additional informetion by

Murean of Yards and Docks. '

Ze  Preoject Sub-contractort!s claim for extra compensation
(%22,/00.40) Tor ground preparation o |area still being 25X1
reviewed by representative of General Counsells ce.

fre | |- Forwarded to Resident Maneger a suggested fype

of contract covering the scope of work required for new septic tank and
sewege disposal system.

7. FEstimate for CIA proposed buildings - Memorandum forwarded to DD/ A
ou estimates for proposed CIA building, (a) PBS, Deputy Cormissioner
indicates possibility of closing 2ith Street between E and F Streets;
{x) this agency would need to justify its need for the propoged
trilding and PBS would justify estimste for comstruction; end (c)
sketches or preliminary drawings are not necessary or recuired for
iritial presentation purvoses.
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